COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/10/2011

ESTIMATE SUMMARY 11:56:41
CONTID: C17636R ESTIMATE NO: 0005 PROG SPEC YR: 2005
PCN: 17636R-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 138.0 DAYS TIME ALLOW:  7/29/2011 ?* FIXED COMPLETION DAT
US 491 @ County Road M PERCENT TIME:  100.00 ORIG TIME ALLOW: 7/15/2011 ?* FIXED COMPLETION DAT
PROJECT NO: NH 4912-001
US 491 and County Road M
NAME OF ROAD: US 491
PROJECT COUNTIES: MONTEZUMA
CONTRACTOR:
OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING 07/30/2011 DATE TIME STARTED 03/14/2011
2273 RIVER ROAD DATE LET 10/14/2010 DATE WORK BEGAN
DATE AWARDED 10/29/2010 DATE TIME STOPPED 07/29/2011
DATE CONTRACT EXECUTED  11/12/2010 DATE ACCEPTED 07/29/2011
GRAND JUNCTION CO 81505 970 243 4900 DATE NOTICE TO PROCEED  03/14/2011
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 225140228  PARTICIPATING $ 2,067,138.46 $ 1,130,474.81
AWARD PROJECTAMT:  $ 230340559  NON-PARTICIPATING 180,835.60 7,570.20
PERCENT COMPLETE: 99.85% TOTAL EARNINGS 2,247,974.06 1,138,045.01
FUNDS AVAILABLE: $ 3,428.22 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,247,974.06 1,138,045.01
TOTAL CLAIMS: $ 0.00 RETAINAGE -34,551.08 -3,674.58
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,213,422.98 1,134,370.43
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,213,422.98 1,134,370.43
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,134,370.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 201-00000

0010 202-00010

0015 202-00015

0020 202-00033

0025 202-00035

0030 202-00090

0035 202-00220

0040 202-00240

0045 202-00250

0050 202-00810

0055  202-04002

C17636R
17636R-BID
NH 4912-001
ITEM
DESCRIPTION
ROADWAY

Clearing and Grubbing

Removal of Tree

Removal of Headwall

Removal of Pipe

Removal of Pipe

Removal of Delineator

Removal of Asphalt Mat

*Removal of Asphalt Mat (Planing)

*Removal of Pavement Marking

*Removal of Ground Sign

Clean Culvert

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1.000
LS
9,158.91000
1.000
EACH
583.00000
2.000
EACH
899.80000
8.000
EACH
504.90000
329.000
LF
16.50000
48.000
EACH
5.50000
366.000
SY
6.81000
10,259.000
SY
4.40000
2,892.000
SF
1.84000
8.000
EACH
148.50000
3.000
EACH

1,375.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

0.000
1.000
1.000

2.000
0.000
2.000

5.000
3.000
8.000

329.000
0.000
329.000

48.000
0.000
48.000

366.000
0.000
366.000

2,800.000
7,459.000
10,259.000

2,206.000
686.000
2,892.000

7.000
1.000
8.000

2.000
1.000
3.000

Page 2
ESTIMATE RUN 08/10/2011

11:56:41
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
9,158.91
583.00
583.00
0.00
1,799.60
1,514.70
4,039.20
0.00
5,428.50
0.00
264.00
0.00
2,492.46
32,819.60
45,139.60
1,262.24
5,321.28
148.50
1,188.00
1,375.00
4,125.00
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PCN: 17636R-BID ESTIMATE RUN 08/10/2011
PROJECT: NH 4912-001 ESTIMATE NO: 0005 11:56:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060  202-04004 Plug Culvert (Special) 4.000 4.000
EACH 0.000 0.00
815.10000 4.000 3,260.40
0065 203-00010 Unclassified Excavation (Complete In Place) 6,814.000 7,909.000
CY -1,095.000 -15,724.20
14.36000 6,814.000 97,849.04
0070 203-00100 Muck Excavation 833.000 833.000
CcY 0.000 0.00
35.22000 833.000 29,338.26
0075 203-01140 Rolling 4.000 0.000
HOUR 4.000 421.56
105.39000 4.000 421.56
0080 203-01500 Blading 12.000 0.000
HOUR 12.000 1,522.08
126.84000 12.000 1,522.08
0085 203-01550 Dozing 0.000 0.000
HOUR 0.000 0.00
140.04000 0.000 0.00
0090 203-01594 Combination Loader 55.500 32.000
HOUR 23.500 2,980.74
126.84000 55.500 7,039.62
0095 203-01597 *Potholing 46.500 36.500
HOUR 10.000 2,475.00
247.50000 46.500 11,508.75
0100 203-01622 Sweeping (With Pickup Broom) 0.000 0.000
HOUR 0.000 0.00
82.50000 0.000 0.00
0105 208-00002 *Erosion Log (12 Inch) 1,530.000 1,180.000
LF 350.000 1,946.00
5.56000 1,530.000 8,506.80
0110 208-00020 *Silt Fence 2,997.000 2,967.000
LF 30.000 51.30
1.71000 2,997.000 5,124.87
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PCN: 17636R-BID ESTIMATE RUN 08/10/2011
PROJECT: NH 4912-001 ESTIMATE NO: 0005 11:56:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00045 Concrete Washout Structure 1.000 1.000
EACH 0.000 0.00
825.00000 1.000 825.00
0120 208-00070 Vehicle Tracking Pad 1.000 1.000
EACH 0.000 0.00
2,750.00000 1.000 2,750.00
0125 208-00103 Removal and Disposal of Sediment (Labor) 0.000 0.000
HOUR 0.000 0.00
60.50000 0.000 0.00
0130 208-00105 Removal and Disposal of Sediment (Equipment) 0.000 0.000
HOUR 0.000 0.00
71.50000 0.000 0.00
0135 208-00205 *Erosion Control Supervisor 138.750 104.750
HOUR 34.000 6,171.00
181.50000 138.750 25,183.13
0140 210-00011 *Reset Mailbox Structure (Type 1) 9.000 0.000
EACH 9.000 3,712.50
412.50000 9.000 3,712.50
0145 210-00810 *Reset Ground Sign 7.000 5.000
EACH 2.000 440.00
220.00000 7.000 1,540.00
0150 210-00815 *Reset Sign Panel 4.000 0.000
EACH 4.000 220.00
55.00000 4.000 220.00
0155 210-01000 Reset Fence 458.000 0.000
LF 458.000 17,633.00
38.50000 458.000 17,633.00
0160 210-01011 Reset Gate 2.000 0.000
EACH 2.000 1,100.00
550.00000 2.000 1,100.00
0165 212-00006 *Seeding (Native) 2.410 0.000
ACRE 2.410 1,047.15
434.50000 2.410 1,047.15
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PCN: 17636R-BID ESTIMATE RUN 08/10/2011
PROJECT: NH 4912-001 ESTIMATE NO: 0005 11:56:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 212-00032 *Soil Conditioning 2.410 0.000
ACRE 2.410 2,147.31
891.00000 2.410 2,147.31
0175 213-00004 *Mulching (Weed Free Straw) 2.000 0.000
ACRE 2.000 935.00
467.50000 2.000 935.00
0180 213-00061 *Mulch Tackifier 400.000 0.000
LB 400.000 1,108.00
2.77000 400.000 1,108.00
0185 216-00041 *Soil Retention Blanket (Straw/Coconut) 1,987.000 0.000
SY 1,987.000 4,272.05
2.15000 1,987.000 4,272.05
0190 304-02000 Aggregate Base Course (Class 2) 7,061.000 5,013.690
TON 2,046.600 42,589.75
20.81000 7,060.290 146,924.63
0195  304-06000 Aggregate Base Course (Class 6) 5,467.000 2,780.070
TON 2,686.060 60,167.74
22.40000 5,466.130 122,441.31
0200 304-09014 *Aggregate Base Course (Special) 2,608.000 1,130.450
TON 1,477.400 44,853.86
30.36000 2,607.850 79,174.33
0205 403-00721 Hot Mix Asphalt (Patching) (Asphalt) 182.000 182.000
SY 0.000 0.00
110.00000 182.000 20,020.00
0210 403-34841 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 6,727.000 926.520
TON 5,800.130 638,014.30
110.00000 6,726.650 739,931.50
0215 411-10255 Emulsified Asphalt (Slow-Setting) 2,293.000 374.000
GAL 1,919.000 6,044.85
3.15000 2,293.000 7,222.95
0220  420-00112 Geotextile (Drainage) (Class 1) 30.000 0.000
SY 30.000 825.00
27.50000 30.000 825.00
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PCN: 17636R-BID ESTIMATE RUN 08/10/2011
PROJECT: NH 4912-001 ESTIMATE NO: 0005 11:56:41
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 506-00010 Riprap (Special) 6.000 0.000
CcYy 6.000 528.00
88.00000 6.000 528.00
0230 506-01020 Geogrid Reinforcement 3,240.000 3,240.000
SY 0.000 0.00
5.30000 3,240.000 17,172.00
0235 601-01050 Concrete Class B (Wall) 1.100 0.000
cY 1.100 1,815.00
1,650.00000 1.100 1,815.00
0240 602-00000 Reinforcing Steel 67.000 0.000
LB 67.000 737.00
11.00000 67.000 737.00
0245 603-10180 18 Inch Corrugated Steel Pipe 626.000 508.000
LF 118.000 7,917.80
67.10000 626.000 42,004.60
0250 603-10240 24 Inch Corrugated Steel Pipe 300.000 300.000
LF 0.000 0.00
89.10000 300.000 26,730.00
0255 603-30018 18 Inch Steel End Section 19.000 15.000
EACH 4.000 1,108.80
277.20000 19.000 5,266.80
0260 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 1,450.000 0.000
LF 1,450.000 27,274.50
18.81000 1,450.000 27,274.50
0265 606-01340 *End Anchorage Type 3D 2.000 0.000
EACH 2.000 2,772.00
1,386.00000 2.000 2,772.00
0270 606-02005 *End Anchorage (Flared) 6.000 0.000
EACH 6.000 9,669.00
1,611.50000 6.000 9,669.00
0275  607-00000 Line Post 29.000 0.000
EACH 29.000 1,595.00
55.00000 29.000 1,595.00



CONTID: C17636R COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 17636R-BID ESTIMATE RUN 08/10/2011
PROJECT: NH 4912-001 ESTIMATE NO: 0005 11:56:41
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 607-00005 End Post 22.000 0.000
EACH 22.000 3,630.00
165.00000 22.000 3,630.00
0285 607-11525 Fence (Plastic) 602.500 562.500
LF 40.000 220.00
5.50000 602.500 3,313.75
0290 612-00001 *Delineator (Type I) 34.000 0.000
EACH 34.000 748.00
22.00000 34.000 748.00
0295 612-00002 *Delineator (Type II) 29.000 0.000
EACH 29.000 638.00
22.00000 29.000 638.00
0300 612-00003 *Delineator (Type IIl) 4.000 0.000
EACH 4.000 110.00
27.50000 4.000 110.00
0305 612-00031 *Delineator (Type I) (Extra Height) 4.000 0.000
EACH 4.000 220.00
55.00000 4.000 220.00
0310 614-00011 *Sign Panel (Class I) 12.500 0.000
SF 12.500 181.50
14.52000 12.500 181.50
0315 614-00012 *Sign Panel (Class II) 86.000 9.000
SF 77.000 1,185.80
15.40000 86.000 1,324.40
0320  614-00200 *Steel Sign Post (U-2) 0.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0325 614-01512 *Steel Sign Support (2-Inch Round)(Post) 40.000 0.000
LE 40.000 440.00
11.00000 40.000 440.00
0330 614-01522 *Steel Sign Support (2-Inch Round)(Socket) 5.000 0.000
EACH 5.000 550.00
110.00000 5.000 550.00
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PCN: 17636R-BID ESTIMATE RUN 08/10/2011
PROJECT: NH 4912-001 ESTIMATE NO: 0005 11:56:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st) 80.000 0.000
LF 80.000 616.00
7.70000 80.000 616.00
0340 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(SI ipbase) 7.000 0.000
EACH 7.000 1,540.00
220.00000 7.000 1,540.00
0345  625-00000 *Construction Surveying 1.000 0.835
LS 0.115 4,237.75
36,850.00000 0.950 35,007.50
0350 626-00000 *Mobilization 1.000 0.600
LS 0.400 53,808.18
134,520.45000 1.000 134,520.45
0355  627-00001 *Pavement Marking Paint 204.530 36.530
GAL 168.000 6,283.20
37.40000 204.530 7,649.42
0360 627-00005 *Epoxy Pavement Marking 88.000 0.000
GAL 88.000 12,100.00
137.50000 88.000 12,100.00
0365  627-30205 *Thermoplastic Pavement Marking (Word-Symbol) 321.000 0.000
SF 321.000 5,190.57
16.17000 321.000 5,190.57
0370 627-30210 *Thermoplastic Pavement Marking (Xwalk-Stopline ) 100.000 0.000
SF 100.000 913.00
9.13000 100.000 913.00
0375 630-00000 *Flagging 3,041.750 1,798.500
HOUR 1,243.250 27,351.50
22.00000 3,041.750 66,918.50
0380  630-00007 *Traffic Control Inspection 51.000 36.000
DAY 15.000 825.00
55.00000 51.000 2,805.00
0385 630-00012 *Traffic Control Management 89.000 64.000
DAY 25.000 13,062.50
522.50000 89.000 46,502.50
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PCN: 17636R-BID ESTIMATE RUN 08/10/2011
PROJECT: NH 4912-001 ESTIMATE NO: 0005 11:56:41
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 630-80001 *Flashing Beacon (Portable) 0.000 0.000
EACH 0.000 0.00
660.00000 0.000 0.00
0395 630-80341 *Construction Traffic Sign (Panel Size A) 14.000 6.000
EACH 8.000 88.00
11.00000 14.000 154.00
0400 630-80342 *Construction Traffic Sign (Panel Size B) 57.000 26.000
EACH 31.000 341.00
11.00000 57.000 627.00
0405 630-80360 *Drum Channelizing Device 58.000 29.000
EACH 29.000 63.80
2.20000 58.000 127.60
0410 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 21.000 10.500
EACH 10.500 231.00
22.00000 21.000 462.00
0415 630-80370 *Concrete Barrier (Temporary) 264.000 132.000
LF 132.000 7,986.00
60.50000 264.000 15,972.00
0420 630-80380 *Traffic Cone 200.000 100.000
EACH 100.000 110.00
1.10000 200.000 220.00
0425 630-80510 Mobile Pavement Marking Zone 1.000 0.000
LS 1.000 1,100.00
1,100.00000 1.000 1,100.00
0430 630-85010 *Impact Attenuator (Temporary) 2.000 1.000
EACH 1.000 880.00
880.00000 2.000 1,760.00
0435 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0440 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PROJECT: NH 4912-001 ESTIMATE NO: 0005 11:56:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0445  700-70012 F/A Asphalt Pavement Incentive (Pavement Smooth ness) 808.610 4,569.810
FA -3,761.200 -3,761.20
1.00000 808.610 808.61
0450 700-70016 F/A Fuel Cost Adjustment 18,885.180 8,262.790
FA 10,622.390 10,622.39
1.00000 18,885.180 18,885.18
0455  700-70019 F/A Asphalt Cement Cost Adjustment 43,637.600 0.000
FA 43,637.600 43,637.60
1.00000 43,637.600 43,637.60
0460 700-70021 F/A On-The-Job Trainee 750.000 150.400
HOUR 91.200 91.20
1.00000 241.600 241.60
0465 700-70022 F/A OJT Colorado Training Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0470  700-70025 F/A Quality Incentive Payment 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0475  700-70028 F/A ESB Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0480 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0525 625-00001 Construction Surveying (Hourly) 10.000 10.000
HOUR 0.000 0.00
100.00000 10.000 1,000.00
0530 420-00000 Geomembrane 445.000 445.000
SY 0.000 0.00
13.20000 445.000 5,874.00
0535 203-00060 Embankment Material (Complete In Place) Embankm ent 1,657.000 1,609.000
(Import)
CcY 48.000 1,454.40
30.30000 1,657.000 50,207.10



CONTID: C17636R COLORADO DEPARTMENT OF TRANSPORTATION Page 11
PCN: 17636R-BID ESTIMATE RUN 08/10/2011
PROJECT: NH 4912-001 ESTIMATE NO: 0005 11:56:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0540 900-00012 Added Item (Foot)/ HDPE Culvert Lining 101.000 0.000
LF 101.000 12,887.60
127.60000 101.000 12,887.60
0545 900-00014 Added Item (Lump Sum)/ 12" CSP, Asphalt Curb(Ty 6) & 1.360 0.000
Embankment Protector(Ty 3)
LS 1.360 7,085.60
5,210.00000 1.360 7,085.60
0550 900-00006 Added Item (Dollar)/ Price Reduction -2,824.210 0.000
DOL -2,824.210 -2,824.21
1.00000 -2,824.210 -2,824.21
0555 900-00014 Added Item (Lump Sum)/ 7' Guardrail Posts 1.000 0.000
LS 1.000 556.50
556.50000 1.000 556.50
CAT0200 CURRENT AMT $ 2,045,816.68 $ 1,130,474.81 $ 2,042,388.46
CAT NO0300 Wall-O-02-A
0485  206-00000 Structure Excavation 1,222.000 1,070.000
cY 152.000 2,006.40
13.20000 1,222.000 16,130.40
0490 206-00065 Structure Backfill (Flow-Fill) 350.000 350.000
CcY 0.000 0.00
116.60000 350.000 40,810.00
0495 206-00100  Structure Backiill (Class 1) 1,194.000 1,075.000
CY 119.000 4,450.60
37.40000 1,194.000 44,655.60
0500 206-00360 Mechanical Reinforcement of Soil 667.000 667.000
CY 0.000 0.00
42.90000 667.000 28,614.30
0505 504-05000 Wire Mesh Facing 2,001.000 1,957.000
SF 44.000 1,113.20
25.30000 2,001.000 50,625.30
CAT0300 CURRENT AMT $ 180,835.60 $ 7,570.20 $ 180,835.60
CAT NO0400 CONSTRUCTION ENGINEERING
0510 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
9,900.00000 1.000 9,900.00
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PROJECT: NH 4912-001 ESTIMATE NO: 0005 11:56:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING
0515 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
9,900.00000 1.000 9,900.00
0520 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
4,950.00000 1.000 4,950.00
CAT 0400 CURRENT AMT $ 24,750.00 $ 0.00 $ 24,750.00

PROJECT TOTAL CURRENT AMT $ 2,251,402.28

$ 1,138,045.01 $ 2,247,974.06



